

Variation to an Enforceable Undertaking between the regulator and The Mulgrave Central Mill Company Limited, accepted on 5 November 2015

The following variation to the Enforceable Undertaking between the regulator and The Mulgrave Central Mill Company Limited is proposed:

Under '3.5.2' 'Phase 2 – Develop Rail Safety Public Awareness'

For:

'...within 6 months of the completion of the risk study outlined in section 3.5.1...'

Replace:

'...within 6 months' with '...within 9 months'

Variation Proposed

[Redacted]

Kelly Anne Slattery
Company Secretary,
The Mulgrave Central Mill Company
Limited

Dated: 24/5/17

Variation Accepted

[Redacted]

Simon Blackwood
Deputy Director General
Office of Industrial Relations
Queensland Treasury

Dated: 16/6/17

Variation Proposed

[Redacted]

Michael John Barry
Director,
The Mulgrave Central Mill Company
Limited

Dated: 24/5/17

Note: A copy of this approved (signed) Addendum is to be attached to a copy of the accepted undertaking and should be made available to OIR when requested or during compliance audits.