

Variation to an Enforceable Undertaking between the regulator and Multiplex Constructions Pty Ltd, accepted on 29 November 2016

The following variation to the Enforceable Undertaking between the regulator and Multiplex Constructions Pty Ltd is proposed:

Under '3.3' 'Activities to be undertaken to promote the objects of the WHS Act that will deliver benefits for workers/others':

For:

'3.3.1 Assessment and Redesign elements of the Program for the inclusion of BM's subcontractors in Queensland...' '2 months' following acceptance of EU.'

Replace:

'2 months' with '4 months'

And for:

'3.3.3 Evaluation and methodology of the Program:' 'At 4 months an initial report produced & also detailing the remainder of the evaluation methodology for the period.'

Replace:

'4 months' with '6 months'

Variation Proposed


David Redding
Regional Director
Multiplex Constructions Pty Ltd

Dated: 1/02/17.

Variation Accepted


Simon Blackwood
Deputy Director General
Office of Industrial Relations
Queensland Treasury

Dated: 14/2/17

Note: A copy of this approved (signed) Addendum is to be attached to a copy of the accepted undertaking and should be made available to OIR when requested or during compliance audits.