

**Variation to an Enforceable Undertaking between the Work Health and Safety (WHS) Regulator and The Department of Education Queensland (as the responsible agency for the State of Queensland), accepted on 2 January 2024**

The following variation to the term 3.3.1 of the enforceable undertaking (EU) it is proposed to extend the agreed timeframe as follows:

| Term  | Activity                                   | Original due date -<br>from date of EU acceptance | New due date -<br>from date of EU acceptance       |
|-------|--------------------------------------------|---------------------------------------------------|----------------------------------------------------|
| 3.3.1 | Research and innovation in guarding design | Within 30 months of EU acceptance (2 July 2026)   | Within 48 months of EU acceptance (2 January 2028) |

**Variation Proposed**



**Gary Austen**  
Deputy Director General  
Corporate Services  
Department of Education

**Variation Accepted**



**Michael McKee**  
Deputy Director General  
Corporate  
Department of State Development,  
Infrastructure and Planning

[31/07/2026]

21/8/26

**Note:** A copy of this approved (signed) Addendum is to be attached to a copy of the Enforceable Undertaking and should be made available to OIR when requested or during compliance audits.